WEEKLY REPORTS 06.04.2026

- New web design has been successfully implemented, with ongoing feature development continuing transparently.
- Proof-of-Work (PoW) presentation will be streamlined for a more systematic and comprehensive display.
- Discussions are underway to recruit the first independent individuals for the core project team.
- The improvements are still going on with the token and project.
- LP Rewards (v1) program has been successfully completed after a 30-day period.

MARITIME